


**ORDER: APPROVE CONSTRUCTION CHANGE ORDER NO.1 FOR EFL-1839 (4) BO
PROJECT**

Motion was made by David Rikard, duly seconded by Chad McLarty, to approve construction Change Order No.1 for EFL-1839 (4) BO project.


The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Roberts declared the motion carried, this the 2nd day of December, 2019.



Mike Roberts, President
Board of Supervisors



Sherry Wall, Chancery Clerk

Office of State Aid Road Construction

Mississippi Department of Transportation

Construction Change Request

Project Number EFL-1839(4)BO County Lafayette Date November 25, 2019

ATTN: STATE AID ENGINEER

CCR No.

1

The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

PROPOSED:

1. S-200-A: To add \$3,000.00 to existing Mobilization amount
2. S-310-D: To delete Mixing, Shaping and compaction by 4,836 SY
3. S-410-C-1: To delete Polymerized-Emulsified Asphalt Grade CRS-2P quantity by 2,370 Gal
4. S-410-D: To delete Coarse Aggregate Cover Material, Size 56, Type Stone quantity by 93 CY
5. S-308-A-1: To add Portland Cement 1,840 CWT
6. S-308-B-1: To add 9" Soil Cement Water Mixing, 4,836 SY

REASONS:

1. S-200-A: Mobilization needs to be increased to bring in soil cement type equipment
2. S-310-D: Proposing to make changes to proposed typical sections and Station Number
3. S-410-C-1: Proposing to make changes to proposed typical sections and Station Number
4. S-410-D: Proposing to make changes to proposed typical sections and Station Number
5. S-308-A-1: Proposing to make changes to proposed typical sections and Station Number
6. S-308-B-1: Proposing to make changes to proposed typical sections and Station Number

EXISTING QUANTITIES:

Roadway Item

1. S-200-A:	Mobilization	1.000 LS	@	\$223,215.00	\$ 223,215.00
2. S-310-D:	Mixing, Shaping and compaction	4,836.000 SY	@	\$3.00	\$ 14,508.00
3. S-410-C-1:	Polymerized-Emulsified Asphalt Grade CRS-2P	2,370.000 Gal	@	\$6.85	\$ 16,234.50
4. S-410-D:	Aggregate Cover Material, Size 56, Type Stone	93.000 CY	@	\$135.00	\$ 12,555.00
5. S-308-A-1:	Portland Cement	0.000 CWT	@	\$11.25	\$ 0.00
6. S-308-B-1:	9" Soil Cement Water Mixing	0.000 SY	@	\$3.00	\$ 0.00

SUBTOTAL OF EXISTING QUANTITIES: \$ 266,512.50

PROPOSED QUANTITIES:

Roadway Item

1. S-200-A:	Mobilization	1.000 LS	@	\$226,215.00	\$ 226,215.00
2. S-310-D:	Mixing, Shaping and compaction	0.000 SY	@	\$3.00	\$ 0.00
3. S-410-C-1:	Polymerized-Emulsified Asphalt Grade CRS-2P	0.000 Gal	@	\$6.85	\$ 0.00
4. S-410-D:	Aggregate Cover Material, Size 56, Type Stone	0.000 CY	@	\$135.00	\$ 0.00
5. S-308-A-1:	Portland Cement	1,840.000 CWT	@	\$11.25	\$ 20,700.00
6. S-308-B-1:	9" Soil Cement Water Mixing	4,836.000 SY	@	\$3.00	\$ 14,508.00

SUBTOTAL OF PROPOSED QUANTITIES: \$ 261,423.00

TOTAL DECREASE IN CONTRACT AMOUNT: -\$ 5,089.50

Total Estimated Project Cost - Per Contract					APPROVAL
Estimate Dated :				\$ 2,530,000.00 (A)	RECOMMENDED: _____
Contingencies Per Estimate	July 31, 2018			\$ 120,515.05 (B)	
		Dated			
TOTAL CONTRACT ITEMS (A - B)				\$ 2,409,484.95 (C)	County Engineer
TOTAL Previously Approved Change Requests		Plus	Minus	\$ 0.00 (D)	
NEW TOTAL - CONTRACT ITEMS (C + - D)				\$ 2,409,484.95 (E)	APPROVAL
Estimated Amount - This Request		Plus	Minus X	- \$ 5,089.50 (F)	RECOMMENDED: _____
REVISED TOTAL - CONTRACT ITEMS (E + - F)				\$ 2,404,395.45 (G)	
INDICATED UNDERRUN (A - G)				\$ 125,604.55	
INDICATED OVERRUN (G - A)					District Engineer

APPROVED: _____

State Aid Engineer